District of Columbia Status of NoMa Vision Plan and Development Strategy

Office of Planning v.!rV Implementation Actions
Fiscal Year 2010

Agency Estimated Starting Year Action - Description Status*
2006

NOMA-CW-2.8-B:-Neighborhood Conservation: Undertake the survey of historic In Process
properties : Undertake the survey of historic properties and neighborhood areas for DC

Historic District designation

2006

e

NOMA-CW-2.8-H:-Transportation: Improvements to New York Avenue and Florida In Process
Avenue : Make transportation improvements to intersection of New York Avenue and

Florida Avenue

NOMA-CW-2.8-|:-Transportation: Rebuild 1st Street to support NoMA plan design goals In Process
: Rebuild 1st Street, NE as proposed in ‘07, re-design to support NoMA plan design

goals

NOMA-CW-2.8-J:-Transportation: Construct proposed underpass improvements : Complete

Construct proposed underpass improvements and incorporate art installations

NOMA-CW-2.8-L:-Transportation: Amend DDOT'’s Street and Highway Plan : Amend No Action

DDOT'’s Street and Highway Plan to incorporate recommendations from NoMA Plan

NOMA-CW-2.8-M:-Transportation: Increase NoMA’s ability to handle projected traffic Complete
volumes : Increase NoMA's ability to handle projected traffic volumes, increase mobility
and access by further study and construction of recomended improvements to

signalization, street direction, street extensions

NOMA-CW-2.8-N:-Transportation: Proceed with further study of the 2nd Street, NE Cancelled
extension : Proceed with further study of the 2nd Street, NE extension between M and N

Streets to include design and possible funding mechanisms

NOMA-CW-2.8-O:-Transportation: Develop coordination/implementation strategy for No Action
roads : Develop coordination/implementation strategy for roadway extensions and alley

proposals

NOMA-CW-2.8-R:-Transportation: Develop better city-wide connections : Develop better In Process

city-wide connections; study extension of K Street Transit Way to the tracks

2009
NOMA-CW-2.8-K:-Transportation: Create a NOMA Transportation Management Plan : In Process

Create a NoMA Transportation Management Plan (including pedestrian, bicycle & transit)
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Agency Estimated Starting Year Action - Description Status*
2006

NOMA-CW-2.8-Y:-Public Realm and Open Space: Temporary installations : Continue In Process

work with DCCAH to prepare public art program including temporary installations

2006

0

NOMA-CW-2.8-D:-Land Use Mix: Promote a mix of uses : Promote a mix of uses In Process

including office, residential, hotel, retail, and recreation

NOMA-CW-2.8-E:-Land Use Mix: Consider tax-based incentives : Consider tax-based
incentives for the following uses:

- Retall, including a grocery, in high-priority locations (Retail Plan, page 3.9)

- Residential tied to design standards and affordability

- Creative industries i.e. artist studios, recreation, culture, entertainment

- Infrastructure and amenities

Complete

NOMA-CW-2.8-F:-Land Use Mix: Develop/adopt Retail Overlay Zoning : Develop/adopt
Retail Overlay Zoning w/curb cut restrictions; convene Task Force

Cancelled

NOMA-CW-2.8-G:-Land Use Mix: TDR Receiving Zone communication : Communicate
that TDR Receiving Zones are to be exempt from Mandatory Inclusionary Zoning

Complete

NOMA-CW-2.8-S:-Transportation: Ensure Greyhound bus proximity to the Amtrak : In Process
Ensure that Greyhound bus depot stays within proximity to the Amtrak, New York
Avenue Metrorail Station and continue efforts to be incorporated into a multi-modal

transit hub

NOMA-CW-2.8-U:-Stormwater, Environment and Sustainability: Provide interim
infrastructure : Provide interim infrastructure: sidewalks, basic streetscape
improvements and other utilities

In Process

NOMA-CW-2.8-V:-Stormwater, Environment and Sustainability: Low-impact-
development approach : Develop a coordinated approach for low-impact-development
and bury utility lines

In Process

NOMA-CW-2.8-W:-Public Realm and Open Space: Develop Zoning Overlays that Cancelled
restrict curb cuts : Develop Zoning Overlay and transportation policies that restrict curb

cuts on 1st and K Streets, NE

NOMA-CW-2.8-X:-Public Realm and Open Space: PUD proffers toward public
amenities : Encourage linking accessible private open spaces and PUD proffers toward
public amenities

Complete

NOMA-CW-2.8-Z:-Public Realm and Open Space: Prepare NoMA Public Realm Plan :
Prepare NoMA Public Realm Plan to address streets, sidewalks, with landscape plan
and standards

Complete

NOMA-CW-2.8-ZA:-Identity and Building Design: Strategy for ensuring high quality
architecture : Continue the dialogue and create a strategy for ensuring high quality
architecture in NoMA

In Process
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Agency Estimated Starting Year Action - Description Status*
NOMA-CW-2.8-ZB:-Identity and Building Design: Prepare design guidelines : Prepare No Action

design guidelines, review procedures, and benchmarks for the award of incentives

In Process

NOMA-CW-2.8-ZE:-Organization and Implementation: Work with developers proposing
PUDs : Work with developers proposing PUD’s to carry out goals of the NoMA plan

In Process

NOMA-CW-2.8-A:-Neighborhood Conservation: Avoid rezoning R-4 rowhouse areas :
Avoid rezoning R-4 rowhouse areas

NOMA-CW-2.8-C:-Neighborhood Conservation: Study subdivision administrative In Process
procedures : Study subdivision administrative procedures with regard to their impact on

R-4 row house areas

NOMA-CW-2.8-ZC:-Organization and Implementation: Adopt as a Small Area Plan : Complete
Adopt NoMA Vision Plan and Development Strategy as a Small Area Plan

NOMA-CW-2.8-T:-Stormwater, Environment and Sustainability: W ater capacity study In Process
for NoMA : Develop water, sewer and utilities capacity study for NoMA; convene Task
Force

NOMA-CW-2.8-ZD:-Organization and Implementation: Create Business Improvement Complete
District : Create Business Improvement District for the NoMA neighborhood

NOMA-CW-2.8-P:-Transportation: Relocate bus routes to access new Metrorail Station In Process
: Relocate bus routes to access new Metrorail Station; in the short term strengthen north-
south transit service with shuttle connecting Metro Station area with Union Station

NOMA-CW-2.8-Q:-Transportation: Assist WMATA with Metro Station Area Access In Process
Plan : Assist WMATA with Metro Station Area Access Plan, for safety improvements
and wayfinding

Grand Total: 31

* Future - No funding or action yet
Planning Stage - Project planning has been initiated by the lead or partner agencies
Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
No Action - No action has occurred
Complete - Done
Cancelled - Project is no longer contemplated or part of an agency workplan
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